WWTU Project Payments

As of September 27, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Pate Payment Request Total ]
SRF PROJECTS:
[
Northside Reglonal Lift Station:and Force:Mains: 7 -
_|City of West Lafayette (Reimbursements-Greeley, Krohn) 18 o $ 42215800 N
| City'of West Lafayette (Reimbursemenit:-RL Turner: settlernent) Higaa SUELTEGI021 83800008 224;838.00;
Bingham Greenebaum Doll $ 37,364.00 $ 37.364.00
O.W. Krohn & Associates $ 9,079.00 3 9,079.00 ]
Brown Equipment Cao. $ 155,000.00 | § - $ 155,000.00
___|Jack Doheny Supplies §  338,850.00 $ 338,859.00
Design: {Greeley & Hansen) $  34430000|% 1700000 | %  361,300.00(% 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) 3 508,300.00 1 § 198,500.00 | % 706,800.00 | $ 630,725.00 | - $ B30,725.00 89.24%
Construction: (RL Turner Corp} $ 2.793,000.00 : § (189,548.07)| $ 2,603451.93|F 2,143,453.00 | % - § 2,143,453.00 82.33%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $  (168,200.00)] $ - § {168,200.00)
2012 SRF LOAN $ 4,200,000.00 % 3,831,776.00 | $ 221,838.00 | $ 4,053,614.00 96.51%
Pesign: {Greeley & Hansen} $ 34430000 1§  17,00000:% 36130000} % 40269943 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings $ 2360073 § - § 23,690.73 |
Duke Energy $ 8,308.08 | $ - $ 8,306.98 i
Huston Electric 3 34910001 § - $ 34,910.00
RL Turner Corp settlement $ 221,838.67 $ 221,838.67 | reimb to City by SRF
IMPROVEMENT FUND $ 344,30000 | $ 17,000.00 | $ 361,300.00 | $ 691,445.81 | § - $ 691,445.81
Sheraton and Fairway Knolis Lift Station Improvements
City of West Lafayetie {(Reimbursement-Greeley & Hansen) $ 177,483.00 $ 177.493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00 |
City of West Lafayette (Reimbursement-Bose, McKinney Evans) 5 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 3 20,000.00
Withered Burns, LLP 3 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 14800000 | § 11677200 | § - $ 116,772.00 78.90%
Constructon Engineering: {Greeley & Hansen) $ 308,000.00 $ 308,000.00 | § 130,039.00 | § - $ 130,039.00 42.22%
Construction: (Bowen Engineering) $ 211500000 |5 5400000 |3 2,169,000.00 % 1,898751.00( % - $ 1,898,751.00 87.54%
Construction Retainage: (Bank of New York Mellon) $ 19727100 | § - $ 197,271.00
Vectren Utility Holdings $ 3641400 | § - $ 36,414.00
Wintek Corp: $14,800 request rescinded by City of West Lafayelte $ - 3 - $ -
2014 SRF LOAN $ 2,610,000.00 { $§ 2,610,000.00 % - $ 2,610,000.00 100.00%
Preliminary Engineering: (Greeley & Hansen) % 177,500.00 $ 177.500.00 | $ 177.483.37 | § - $ 177,493.37 100.00%
Phase 3 Power: {Duke Energy) % 12,835.04 $ 12,835.04 | $ 12,835.04 | § - 5 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | § - $ 10,000.00
Fiber Construction; (Wintek Corp.) $ 13.600.00 | $ - 3 13,600.00
Construction: {Bowen Engineering) $ 23,363.00 | § - 3 23,363.00
IMPROVENMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  237,29141 | § - $ 237,291.41 | reimb to City by SFR
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WWTU Project Payments

As of September 27, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Reqguest Total
i .
CAPITAL IMPROVEMENT PLAN PROJECTS:
[
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associales) $ 14,200.00 3 14,200.00 | $ 14,200.00 3 14,200.00 100.00%
Design: (Wessler & Assoclates) w 3 62,200.00 . $ 52,200.00 | § 52,200.00 | § - $ §2,200.00 100.00%
Permit: (Wessler & Assoclates) $ 4,000.00 $ 4,000.00| % 4567.00 | § - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) 5 443,510.00 [ § 1200035 |% 455609.35|% 43546140 | § - $ 435,461.40 05.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00|$ 1209935 |$ 526,000.35|$  526,576.35 - |$ 526,676.35
Cumberiand Ave Sanitary Sewer Extension
Design Study: {Greeley & Hansen) 5 25,000.00 § 25,000.00 | 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: {Greeley & Hansen) 3 187,500.00 | § 124227.00 |$ 311,727.00 |5 311.703.73 | § - b 311,703.73 99.99%
Canstruction: (OJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 1 § 31,610.00 | - $ 31,610.60 92.67%
IMPROVEMENT FUND $  246,610.00 [$ 124,227.00($ 370,837.00|$  367,349.38 | § - 1$  367,349.38
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 116,623.99 1 § - $ 116,623.99 100.54%
Construction: (Atlas Excavafing) $  1,958,300.00 $ 1,958300.00| % 1.856.848.31 $§ - $§ 1.856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | § - $ 2,074,200.00 | $ 2,074,923.99 | % - $ 2,074,923.99
Chemical Feed Facliitles for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00| 8 76,000.00{ % - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 b 4,00000] % 4,231.58 | § - $ 4,231.68 105.79%
Bid: (Wessler Engineering) $ 24,000.00 3 24,000.00 | § 24,000.00 | § - $ 24,000.00 100.00%
Consiruction Inspection: (Wessler Engineering} § 250,000.00 $ 250,000.00 | 3 165,801.73 1 $ - $ 165,891.73 66.36%
Support Services: (Wastewalter Solutions, Inc.) 3 47,400.00 $ 47,400.00 | % 1.110.00 | § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 3 62,000.00 | § 62,000.00 | - $ 62.000.00 100.00%
IMPROVEMENT FUND $ 463,400.00 | & - $§ 463,400.00 | %5  333,233.31 1 % - $ 333,233.31
Construction: {Layne Heavy Civil, inc.) $ 753,090.00 | $ 3225548 [$ /8534548 |$ 745663.43 | § - § 745 663.43 94.95%
Construction Retainage: {Lafayette Bank & Trust) 3 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $§ 3225548 |% 78534548 |$ 785234548 % - $ 785,345.48
€S0 Relief Interceptor Sewar
Preliminary Design Report: (Wessler Engineering) 3 52,400.00 $ 52,400.00 | $ 52,400.00 ; $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 | § 36,000.00 | $ - $ 36,000.00 100.00%
Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 | % 1,050,000.00 | % - $ 1,050,000.00 100.00%
Permit & Gectechnical: (Wessler Engineering) ) 55,000.00 $ 55,000.00 | § 39,201.43 | § - $ 39,201.43 71.28%
Utility Cocrdination Sves; (Butler Fairman & Seufert) $ 77,426.96 $ 7742696 | § 7412071 | § - $ 74,120.71 95.73%
””””” IMPROVEMENT FUND $ 1,270,826.96 | § - [$ 1,270,826.96 | § 1,251,72214 | § - 1% 1,251,722.14
Bose McKinney & Evans $ 80,000.00 | $ - % 80,000.00
O.W. Krohn & Associates $ 21,000.00 | § - 5 21,000.00
Construction Engineering: (Wessler Engineering) $ 700,000.00 § 700,00000(% 23223010 | % - § 232,230.10 33.18%
Construction: (Bowen Engineering} $ 19,775,000.00 $ 19,775000.00 [ $ 9,760,500.00 | $ - $  9.760,500.00 49.36%
Construction Retainage: (Bank of New York Melion) $ 1,084,500.00 | % - $  1,084,500.00
2016 CONSTRUCTION FUND $ 20,475,000.00 | § - $ 20,475,000.00 | $ 11,178,230,10 | $ - $ 11,178,230.10
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WWTU Project Payments

As of September 27, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date Payment Reguest Total
ICAPITAL IMPROVEMENT PLAN PROJECTS: | { & | ¢ A4
Auburn Meadows Lift Station
Preliminary Engineering: (Greeley & Hansen) % _197.,000.00 $ 197000008 52,342.40 | $ - $ 52,342.40 26.57%
IMPROVEMENT FLIND §  197,00000 | § - |'$ 197,000.00 | $  53,343.40 EE 52,342.40
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